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ESTIMATE RUN 03/25/2010

ESTIMATE SUMMARY 07:37:52

CONTID: C15069         ESTIMATE NO: 0019 PROG 2005

PCN: 15069-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

South of Lamar - South PERCENT TIME:

PROJECT NO: NH 2871-031                   

South of Lamar - South

NAME OF ROAD: 287A

PROJECT COUNTIES: PROWERS

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 03/25/2010 DATE TIME STARTED 05/08/2008

6374 S. RACINE CIRCLE DATE LET 04/03/2008 DATE WORK BEGAN

 DATE AWARDED 04/14/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/14/2008 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 05/08/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,095,696.58 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 17,300,345.31 NON-PARTICIPATING 11,091.60

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 209,505.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.62

CALENDAR DAYS

CALENDAR DAYS

98.93%

193,830.07

11,091.60

11,091.60

220,596.78

$

$

$

$

0.00

17,901,866.51

17,901,866.51

0.00

17,901,866.51

-50,000.00

0.00

17,851,866.51

0.00

AMOUNT DUE 17,851,866.51 220,596.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 220,596.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

429.0 TIME ALLOW: 414

ORIG TIME ALLOW: 394
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PCN: 15069-BID    ESTIMATE RUN 03/25/2010

PROJECT: NH 2871-031                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF HEADWALL 2.000

0.000

202-00015  
 

2.000

EACH

513.50000 1,027.002.000

0.00

0006 GRINDING AND TEXTURING CONCRETE PAVEMENT 5,376.000

0.000

202-00170  
 

5,376.000

SY  

2.16000 11,612.165,376.000

0.00

0010 *REMOVAL OF PIPE 66.000

0.000

202-00033  
 

66.000

EACH

847.28000 55,920.4866.000

0.00

0015 *REMOVAL OF DELINEATOR 270.000

0.000

202-00090  
 

270.000

EACH

4.11000 1,109.70270.000

0.00

0020 REMOVAL OF ASPHALT MAT (PLANING) 10,496.600

0.000

202-00240  
 

10,496.600

SY  

6.91000 72,531.5110,496.600

0.00

0025 REMOVAL OF PAVEMENT MARKING 4,067.000

0.000

202-00250  
 

4,067.000

SF  

1.54000 6,263.184,067.000

0.00

0030 *REMOVAL OF GROUND SIGN 53.000

0.000

202-00810  
 

53.000

EACH

71.89000 3,810.1753.000

0.00

0035 *REMOVAL OF FENCE 106,973.000

0.000

202-01000  
 

106,973.000

LF  

0.31000 33,161.63106,973.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 1,350.000

0.000

202-01130  
 

1,350.000

LF  

2.16000 2,916.001,350.000

0.00

0045 *REMOVAL OF END ANCHORAGE 12.000

0.000

202-01300  
 

12.000

EACH

92.43000 1,109.1612.000

0.00

0050 SANDBLASTING 85,203.000

0.000

202-05150  
 

85,203.000

SF  

0.26000 22,152.7885,203.000

0.00
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PCN: 15069-BID    ESTIMATE RUN 03/25/2010

PROJECT: NH 2871-031                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 74,052.700

0.000

203-00060  
 

74,052.700

CY  

6.50000 481,342.5574,052.700

0.00

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 9,777.900

0.000

203-00062  
 

9,777.900

CY  

11.26000 110,099.159,777.900

0.00

0065 PROOF ROLLING 2.000

0.000

203-01100  
 

2.000

HOUR

205.40000 410.802.000

0.00

0070 BLADING 66.000

0.000

203-01500  
 

66.000

HOUR

120.00000 7,920.0066.000

0.00

0071 BLADING (EROSION CONTROL) 23.000

0.000

203-01500  
 

23.000

HOUR

150.00000 3,450.0023.000

0.00

0075 BACKHOE 6.000

0.000

203-01510  
 

6.000

HOUR

170.00000 1,020.006.000

0.00

0080 POTHOLING 19.000

0.000

203-01597  
 

19.000

HOUR

250.00000 4,750.0019.000

0.00

0085 *STRUCTURE EXCAVATION 830.200

0.000

206-00000  
 

830.200

CY  

9.24000 7,671.05830.200

0.00

0090 *STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

0.000

CY  

123.24000 0.000.000

0.00

0091 STRUCTURE BACKFILL (SPECIAL) 987.400

0.000

206-00050  
 

987.400

CY  

95.00000 93,803.00987.400

0.00

0095 TOPSOIL 33,837.000

0.000

207-00205  
 

33,837.000

CY  

5.31000 179,674.4733,837.000

0.00
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PCN: 15069-BID    ESTIMATE RUN 03/25/2010

PROJECT: NH 2871-031                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *EROSION LOG (12 INCH) 5,755.000

0.000

208-00002  
 

5,755.000

LF  

4.88000 28,084.405,755.000

0.00

0100 MATERIAL ALLOWANCE EROSION LOG 0.000

0.000LF  

2.36000 0.000.000

0.00

0101 EROSION LOG (SPECIAL) FURNISH 10,892.000

0.000

208-00006  
 

10,892.000

LF  

2.36000 25,705.1210,892.000

0.00

0105 *EROSION BALES (WEED FREE) 5,457.000

0.000

208-00011  
 

5,457.000

EACH

12.32000 67,230.245,457.000

0.00

0110 *SILT FENCE 12,888.700

0.000

208-00020  
 

12,888.700

LF  

1.03000 13,275.3612,888.700

0.00

0115 *CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

333.78000 667.562.000

0.00

0120 STABILIZED CONSTRUCTION ENTRANCE 10.000

0.000

208-00070  
 

10.000

EACH

450.00000 4,500.0010.000

0.00

0125 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

5,135.00000 0.000.000

0.00

0126 SEDIMENT REMOVAL AND DISPOSAL FOR 1ST HALF OF PROJECT 1.000

0.000

208-00100  
 

1.000

L S 

2,567.50000 2,567.501.000

0.00

0127 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 877.500

0.000

208-00103  
 

877.500

HOUR

27.22000 23,885.55877.500

0.00

0128 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 324.000

0.000

208-00105  
 

324.000

HOUR

79.60000 25,790.40324.000

0.00
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PCN: 15069-BID    ESTIMATE RUN 03/25/2010

PROJECT: NH 2871-031                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 EROSION CONTROL SUPERVISOR 439.000

0.000

208-00205  
 

439.000

HOUR

20.00000 8,780.00439.000

0.00

0131 EROSION CONTROL SUPERVISOR 536.000

0.000

208-00205  
 

536.000

HOUR

59.31000 31,790.16536.000

0.00

0135 WATER 250.000

0.000

209-00000  
 

250.000

MGAL

20.54000 5,135.00250.000

0.00

0140 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000

0.000

210-00011  
 

5.000

EACH

231.08000 1,155.405.000

0.00

0145 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000

0.000

210-00013  
 

3.000

EACH

371.20000 1,113.603.000

0.00

0146 RESET GUARDRAIL TYPE 3 475.000

0.000

210-01130  
 

475.000

LF  

14.44000 6,859.00475.000

0.00

0147 RESET END ANCHORAGE 2.000

0.000

210-01200  
 

2.000

EACH

807.25000 1,614.502.000

0.00

0150 *SEEDING (NATIVE) 124.110

0.000

212-00006  
 

124.110

ACRE

282.43000 35,052.39124.110

0.00

0155 *MULCHING (WEED FREE) 162.610

0.000

213-00003  
 

162.610

ACRE

272.16000 44,255.94162.610

0.00

0160 *MULCH TACKIFIER 32,522.500

0.000

213-00061  
 

32,522.500

LB  

1.49000 48,458.5332,522.500

0.00

0165 *TRANSPLANT PLUG 30.000

0.000

215-00600  
 

30.000

EACH

8.99000 269.7030.000

0.00
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PCN: 15069-BID    ESTIMATE RUN 03/25/2010

PROJECT: NH 2871-031                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL RETENTION BLANKET (CLASS 2) 3,497.000

0.000

216-00022  
 

3,497.000

SY  

5.39000 18,848.833,497.000

0.00

0175 HOT MIX ASPHALT (PATCHING) (ASPHALT) 569.220

0.000

403-00720  
 

569.220

TON 

267.02000 151,993.12569.220

0.00

0180 *CONCRETE PAVEMENT (6 INCH) 5,220.700

0.000

412-00600  
 

5,220.700

SY  

54.74000 285,781.125,220.700

0.00

0185 *CONCRETE PAVEMENT (11 INCH) 334,524.900

0.000

412-01100  
 

334,524.900

SY  

30.61000 10,239,807.19334,524.900

0.00

0185 MATERIAL ALLOWANCE STEEL 0.000

0.000SY  

1.59200 0.000.000

0.00

0185 MATERIAL ALLOWANCE SAND 0.000

0.000SY  

1.89000 0.000.000

0.00

0185 MATERIAL ALLOWANCE ROCK 0.000

0.000SY  

5.14400 0.000.000

0.00

0185 MATERIAL ALLOWANCE STEEL 2 0.000

0.000SY  

0.79640 0.000.000

0.00

0185 MATERIAL ALLOWANCE ROCK2 0.000

0.000SY  

5.61000 0.000.000

0.00

0185 MATERIAL ALLOWANCE SAND 2 0.000

0.000SY  

2.43000 0.000.000

0.00

0185 MATERIAL ALLOWANCE SAND 3 0.000

0.000SY  

1.60000 0.000.000

0.00
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PCN: 15069-BID    ESTIMATE RUN

PROJECT: NH 2871-031                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE ROCK 3 0.000

0.000SY  

4.91000 0.000.000

0.00

0185 MATERIAL ALLOWANCE ROCK DEC 08 0.000

0.000SY  

4.91000 0.000.000

0.00

0185 MATERIAL ALLOWANCE SAND DEC 08 0.000

0.000SY  

1.60000 0.000.000

0.00

0185 MATERIAL ALLOWANCE SAND JAN 09 0.000

0.000SY  

1.60000 0.000.000

0.00

0185 MATERIAL ALLOWANCE ROCK JAN 09 0.000

0.000SY  

4.91000 0.000.000

0.00

0185 MATERIAL ALLOWANCE STEEL FINAL 0.000

0.000SY  

1.92000 0.000.000

0.00

0185 MATERIAL ALLOWANCE ROCK FEB 09 0.000

0.000SY  

4.91000 0.000.000

0.00

0185 MATERIAL ALLOWANCE SAND FEB 09 0.000

0.000SY  

1.60000 0.000.000

0.00

0185 MATERIAL ALLOWANCE STEEL FINAL 0.000

0.000SY  

1.92000 0.000.000

0.00

0185 MATERIAL ALLOWANCE ROCK FINAL 0.000

0.000SY  

5.05000 0.000.000

0.00

0185 MATERIAL ALLOWANCE ROCK FINAL 0.000

0.000SY  

5.05000 0.000.000

0.00
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PCN: 15069-BID    ESTIMATE RUN

PROJECT: NH 2871-031                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE SAND FINAL 0.000

0.000SY  

1.70000 0.000.000

0.00

0190 *CONCRETE PAVEMENT (12 INCH) 10,105.300

0.000

412-01200  
 

10,105.300

SY  

32.84000 331,858.0510,105.300

0.00

0195 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,524.800

0.000

420-00101  
 

1,524.800

SY  

15.41000 23,497.171,524.800

0.00

0200 *30 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01300  
 

0.000

LF  

78.57000 0.000.000

0.00

0201 30 INCH REINFORCED CONCRETE PIPE 2,705.000

0.000

603-01300  
 

2,705.000

LF  

69.07000 186,834.352,705.000

0.00

0201 MATERIAL ALLOWANCE 30 INCH RCP 0.000

0.000LF  

28.45000 0.000.000

0.00

0205 *36 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01360  
 

0.000

LF  

86.78000 0.000.000

0.00

0206 36 INCH REINFORCED CONCRETE PIPE 464.000

0.000

603-01360  
 

464.000

LF  

77.28000 35,857.92464.000

0.00

0206 MATERIAL ALLOWANCE 36 INCH RCP 0.000

0.000LF  

41.60000 0.000.000

0.00

0210 *48 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01480  
 

0.000

LF  

140.70000 0.000.000

0.00

0211 48 INCH REINFORCED CONCRETE PIPE 376.000

0.000

603-01480  
 

376.000

LF  

131.20000 49,331.20376.000

0.00
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PCN: 15069-BID    ESTIMATE RUN

PROJECT: NH 2871-031                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0211 MATERIAL ALLOWANCE 48 INCH RCP 0.000

0.000LF  

65.30000 0.000.000

0.00

0215 *24 INCH CORRUGATED STEEL PIPE 1,754.000

0.000

603-10240  
 

1,754.000

LF  

56.49000 99,083.461,754.000

0.00

0215 MATERIAL ALLOWANCE 24 INCH CSP 0.000

0.000LF  

16.99000 0.000.000

0.00

0220 *24 INCH STEEL END SECTION 50.000

0.000

603-30024  
 

50.000

EACH

297.83000 14,891.5050.000

0.00

0220 MATERIAL ALLOWANCE 24 INCH SES 0.000

0.000EACH

135.00000 0.000.000

0.00

0225 *30 INCH PIPE SAFETY END TREATMENT 62.000

0.000

603-33030  
 

62.000

EACH

2,002.65000 124,164.3062.000

0.00

0225 MATERIAL ALLOWANCE 30 INCH SET 0.000

0.000EACH

1,378.00000 0.000.000

0.00

0230 *36 INCH PIPE SAFETY END TREATMENT 10.000

0.000

603-33036  
 

10.000

EACH

2,670.20000 26,702.0010.000

0.00

0230 MATERIAL ALLOWANCE 36 INCH SET 0.000

0.000EACH

1,922.00000 0.000.000

0.00

0235 *48 INCH PIPE SAFETY END TREATMENT 10.000

0.000

603-33048  
 

10.000

EACH

3,183.70000 31,837.0010.000

0.00

0235 MATERIAL ALLOWANCE 48 INCH SET 0.000

0.000EACH

2,460.00000 0.000.000

0.00
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PCN: 15069-BID    ESTIMATE RUN 03/25/2010

PROJECT: NH 2871-031                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 900.000

0.000

606-00301  
 

900.000

LF  

15.41000 13,869.00900.000

0.00

0245 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,110.21000 4,440.844.000

0.00

0250 *END ANCHORAGE (FLARED) 4.000

0.000

606-02005  
 

4.000

EACH

1,489.15000 5,956.604.000

0.00

0255 *END POST 62.000

0.000

607-00005  
 

62.000

EACH

231.08000 14,326.9662.000

0.00

0255 MATERIAL ALLOWANCE 0.000

0.000EACH

43.06000 0.000.000

0.00

0260 *CORNER AND LINE BRACE POST 125.000

0.000

607-00010  
 

125.000

EACH

231.08000 28,885.00125.000

0.00

0260 MATERIAL ALLOWANCE 0.000

0.000EACH

63.23000 0.000.000

0.00

0265 *FENCE BARBED WIRE WITH METAL POSTS 106,873.000

0.000

607-01000  
 

106,873.000

LF  

1.04000 111,147.92106,873.000

0.00

0265 MATERIAL ALLOWANCE 0.000

0.000LF  

0.47000 0.000.000

0.00

0270 *FENCE (PLASTIC) 1,330.000

0.000

607-11525  
 

1,330.000

LF  

1.11000 1,476.301,330.000

0.00

0275 *FENCE (TEMPORARY) 900.000

0.000

607-11580  
 

900.000

LF  

1.32000 1,188.00900.000

0.00
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PCN: 15069-BID    ESTIMATE RUN 03/25/2010

PROJECT: NH 2871-031                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DELINEATOR (TYPE I) 238.000

0.000

612-00001  
 

238.000

EACH

16.07000 3,824.66238.000

0.00

0285 *DELINEATOR (TYPE II) 104.000

0.000

612-00002  
 

104.000

EACH

17.43000 1,812.72104.000

0.00

0290 *DELINEATOR (TYPE III) 2.000

0.000

612-00003  
 

2.000

EACH

18.72000 37.442.000

0.00

0295 *SIGN PANEL (CLASS I) 72.640

0.000

614-00011  
 

72.640

SF  

18.49000 1,343.1172.640

0.00

0300 *SIGN PANEL (CLASS II) 282.390

0.000

614-00012  
 

282.390

SF  

18.49000 5,221.39282.390

0.00

0305 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 101.500

0.000

614-01502  
 

101.500

LF  

15.41000 1,564.12101.500

0.00

0310 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

341.500

0.000

614-01582  
 

341.500

LF  

35.95000 12,276.93341.500

0.00

0311 EMBANKMENT PROTECTOR TYPE 3 1.000

0.000

615-00030  
 

1.000

EACH

4,140.00000 4,140.001.000

0.00

0315 CONSTRUCTION SURVEYING 0.910

0.090

625-00000  
 

1.000

L S 

123,240.00000 123,240.001.000

11,091.60

0316 CONSTRUCTION SURVEYING (HOURLY) 58.000

0.000

625-00001  
 

58.000

HOUR

100.00000 5,800.0058.000

0.00

0317 SURVEY MONUMENT (TYPE 1) REPLACE SURVEY MONUMENT 5.000

0.000

629-01001  
 

5.000

EACH

542.00000 2,710.005.000

0.00
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PCN: 15069-BID    ESTIMATE RUN 03/25/2010

PROJECT: NH 2871-031                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *MOBILIZATION 0.993

0.000

626-00000  
 

1.000

L S 

1,583,198.11000 1,572,115.720.993

0.00

0325 PAVEMENT MARKING PAINT 432.000

0.000

627-00001  
 

432.000

GAL 

30.81000 13,309.92432.000

0.00

0330 EPOXY PAVEMENT MARKING 460.000

0.000

627-00005  
 

460.000

GAL 

70.86000 32,595.60460.000

0.00

0335 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 36,868.000

0.000

627-02001  
 

36,868.000

SF  

7.55000 278,353.4036,868.000

0.00

0335 MATERIAL ALLOWANCE PREFORMED MARKING (TYPE II) 0.000

0.000SF  

4.09000 0.000.000

0.00

0340 THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 186.000

0.000

627-30205  
 

186.000

SF  

14.38000 2,674.68186.000

0.00

0345 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 404.000

0.000

627-30210  
 

404.000

SF  

11.14000 4,500.56404.000

0.00

0350 *FLAGGING 16,904.750

0.000

630-00000  
 

16,905.000

HOUR

16.02000 270,814.0916,904.750

0.00

0355 *PILOT CAR OPERATION 4,376.000

0.000

630-00001  
 

4,376.000

HOUR

33.89000 148,302.644,376.000

0.00

0360 *TRAFFIC CONTROL INSPECTION 79.000

0.000

630-00007  
 

79.000

DAY 

102.70000 8,113.3079.000

0.00

0365 *TRAFFIC CONTROL MANAGEMENT 349.000

0.000

630-00012  
 

349.000

DAY 

619.28000 216,128.72349.000

0.00
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PCN: 15069-BID    ESTIMATE RUN 03/25/2010

PROJECT: NH 2871-031                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0366 ADDED ITEM (LUMP SUM)/ TRAFFIC CONTROL FOR GRINDING 1.000

0.000

900-00014  
 

1.000

L S 

4,784.19000 4,784.191.000

0.00

0370 *FLASHING BEACON (PORTABLE) 4.000

0.000

630-80001  
 

6.000

EACH

341.99000 1,367.964.000

0.00

0375 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 11.000

0.000

630-80336  
 

18.000

EACH

308.10000 3,389.1011.000

0.00

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000

0.000

630-80341  
 

41.000

EACH

102.70000 4,210.7041.000

0.00

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 161.000

0.000

630-80342  
 

161.000

EACH

200.27000 32,243.47161.000

0.00

0386 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CONSTRUCTION 
INFORMATION SIGNS FOR THE TRAVELING PUBLIC

276.000

0.000

630-80344  
 

276.000

SF  

49.35000 13,620.60276.000

0.00

0390 CONSTRUCTION INFORMATION SIGN 2.000

0.000

630-80348  
 

2.000

EACH

205.40000 410.802.000

0.00

0395 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

13,864.50000 27,729.002.000

0.00

0400 *DRUM CHANNELIZING DEVICE 628.000

0.000

630-80360  
 

628.000

EACH

42.11000 26,445.08628.000

0.00

0405 *CONCRETE BARRIER (TEMPORARY) 972.000

0.000

630-80370  
 

1,000.000

LF  

30.81000 29,947.32972.000

0.00

0410 *TRAFFIC CONE 250.000

0.000

630-80380  
 

250.000

EACH

12.32000 3,080.00250.000

0.00
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PCN: 15069-BID    ESTIMATE RUN 03/25/2010

PROJECT: NH 2871-031                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0411 CHANNELIZING DEVICE (SPECIAL) FLAGS FOR THE TOP OF 
SIGNS

16.000

0.000

630-80390  
 

16.000

EACH

55.00000 880.0016.000

0.00

0415 *CHANNELIZING DEVICE (FIXED) 120.000

0.000

630-80391  
 

120.000

EACH

41.42000 4,970.40120.000

0.00

0420 RUMBLE STRIP (PORTABLE) 8.000

0.000

630-80430  
 

8.000

EACH

1,027.00000 8,216.008.000

0.00

0425 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

0.000

DAY 

282.43000 0.000.000

0.00

0429 ADDED ITEM (DAY)/ -10.000

0.000

900-00005  
 

0.000

DAY 

7,904.00000 -79,040.00-10.000

0.00

0430 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A PARTNERING 3,890.000

0.000

700-70011  
 

3,890.000

F A 

1.00000 3,890.003,890.000

0.00

0440 F/A CONCRETE PAVEMENT INCENTIVE 491,214.360

0.000

700-70013  
 

491,214.360

F A 

1.00000 491,214.36491,214.360

0.00

0445 F/A FUEL COST ADJUSTMENT -88,927.930

0.000

700-70016  
 

-88,927.930

F A 

1.00000 -88,927.93-88,927.930

0.00

0450 F/A ROADWAY SMOOTHNESS INCENTIVE -26,241.690

0.000

700-70018  
 

-26,241.690

F A 

1.00000 -26,241.69-26,241.690

0.00

0455 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00



CONTID: C15069         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 15069-BID    ESTIMATE RUN 03/25/2010

PROJECT: NH 2871-031                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 F/A OJT COLORADO TRAINING PROGRAM 2,798.400

0.000

700-70022  
 

2,798.400

F A 

1.00000 2,798.402,798.400

0.00

0465 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0470 F/A COMPLETION I/D 88,000.000

0.000

700-70034  
 

88,000.000

F A 

1.00000 88,000.0088,000.000

0.00

0475 F/A DISPUTE REVIEW BOARD 5,475.000

0.000

700-70034  
 

5,475.000

F A 

1.00000 5,475.005,475.000

0.00

0480 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0481 ADDED ITEM (DOLLAR)/ LONG DISTANCE TELEPHONE CHARGES 593.780

0.000

900-00006  
 

593.780

DOL 

1.00000 593.78593.780

0.00

0482 ADDED ITEM (DOLLAR)/ LIEN, DOUBLE D CONSTRUCTION 0.000

0.000

900-00006  
 

0.000

DOL 

144,056.80000 0.000.000

0.00

CAT 16,547,658.5211,091.6016,741,488.27CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE M-26-C 

0485 REMOVAL OF ASPHALT MAT (PLANING) 1,171.000

0.000

202-00240  
 

1,171.000

SY  

6.91000 8,091.611,171.000

0.00

0490 *REMOVAL OF BRIDGE RAILING 614.000

0.000

202-00425  
 

614.000

LF  

5.14000 3,155.96614.000

0.00

0495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.770

0.000

202-00495  
 

0.770

L S 

61,620.00000 47,447.400.770

0.00
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PCN: 15069-BID    ESTIMATE RUN 03/25/2010

PROJECT: NH 2871-031                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:37:52

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE M-26-C 

0500 SANDBLASTING 14,960.000

0.000

202-05150  
 

14,960.000

SF  

0.26000 3,889.6014,960.000

0.00

0505 *STRUCTURE EXCAVATION 1,073.300

0.000

206-00000  
 

1,073.300

CY  

9.24000 9,917.291,073.300

0.00

0510 *STRUCTURE BACKFILL (CLASS 1) 304.100

0.000

206-00100  
 

304.100

CY  

46.22000 14,055.50304.100

0.00

0515 *SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

12,324.00000 12,324.001.000

0.00

0520 *DRILLED CAISSON (36 INCH) 255.000

0.000

503-00036  
 

255.000

LF  

282.43000 72,019.65255.000

0.00

0525 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000

0.000

518-01004  
 

111.000

LF  

169.46000 18,810.06111.000

0.00

0526 EPOXY RESIN CRACK SEALER STRUCTURE M-26-C 14,960.000

0.000

519-01050  
 

14,960.000

SF  

1.56000 23,337.6014,960.000

0.00

0530 *THIN BONDED EPOXY OVERLAY 1,662.000

0.000

519-03000  
 

1,662.000

SY  

44.16000 73,393.921,662.000

0.00

0535 *CONCRETE CLASS D (BRIDGE) 650.700

0.000

601-03040  
 

650.700

CY  

616.20000 400,961.34650.700

0.00

0540 *REINFORCING STEEL (EPOXY COATED) 120,622.000

0.000

602-00020  
 

120,622.000

LB  

1.18000 142,333.96120,622.000

0.00

0540 MATERIAL ALLOWANCE STEEL M-26-C 0.000

0.000LB  

0.59740 0.000.000

0.00
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PCN: 15069-BID    ESTIMATE RUN 03/25/2010

PROJECT: NH 2871-031                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:37:52

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE M-26-C 

0545 *BRIDGE RAIL TYPE 10 691.000

0.000

606-11000  
 

691.000

LF  

133.51000 92,255.41691.000

0.00

0546 ADDED ITEM (DOLLAR)/ EXTRA WORK ON STRUCTURE M-26-C 20,882.000

0.000

900-00006  
 

20,882.340

DOL 

1.00000 20,882.0020,882.000

0.00

CAT 942,875.300.00942,875.64CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE M-26-J 

0550 *REMOVAL OF BRIDGE RAILING 92.000

0.000

202-00425  
 

92.000

LF  

5.14000 472.8892.000

0.00

0555 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.115

0.000

202-00495  
 

0.115

L S 

61,620.00000 7,086.300.115

0.00

0560 *STRUCTURE EXCAVATION 198.000

0.000

206-00000  
 

198.000

CY  

9.24000 1,829.52198.000

0.00

0565 *STRUCTURE BACKFILL (CLASS 1) 178.740

0.000

206-00100  
 

178.740

CY  

46.22000 8,261.36178.740

0.00

0570 *CONCRETE CLASS D (BOX CULVERT) 284.870

0.000

601-03030  
 

284.870

CY  

344.05000 98,009.52284.870

0.00

0575 *REINFORCING STEEL 63,358.000

0.000

602-00000  
 

63,358.000

LB  

1.08000 68,426.6463,358.000

0.00

0575 MATERIAL ALLOWANCE STR. M-26-J 0.000

0.000LB  

0.69470 0.000.000

0.00

CAT 184,086.220.00184,086.22CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE M-26-A 

0580 *REMOVAL OF BRIDGE RAILING 88.000

0.000

202-00425  
 

88.000

LF  

5.14000 452.3288.000

0.00
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PCN: 15069-BID    ESTIMATE RUN 03/25/2010

PROJECT: NH 2871-031                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:37:52

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE M-26-A 

0585 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.115

0.000

202-00495  
 

0.115

L S 

61,620.00000 7,086.300.115

0.00

0590 *STRUCTURE EXCAVATION 200.000

0.000

206-00000  
 

200.000

CY  

9.24000 1,848.00200.000

0.00

0595 *STRUCTURE BACKFILL (CLASS 1) 163.070

0.000

206-00100  
 

163.070

CY  

46.22000 7,537.10163.070

0.00

0600 *CONCRETE CLASS D (BOX CULVERT) 296.100

0.000

601-03030  
 

296.100

CY  

344.05000 101,873.21296.100

0.00

0605 *REINFORCING STEEL 62,189.000

0.000

602-00000  
 

62,189.000

LB  

1.08000 67,164.1262,189.000

0.00

0605 MATERIAL ALLOWANCE STR. M-26-A 0.000

0.000LB  

0.69470 0.000.000

0.00

CAT 185,961.050.00185,961.05CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0610 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

23,210.20000 23,210.201.000

0.00

0615 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,994.20000 14,994.201.000

0.00

0620 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

3,081.00000 3,081.001.000

0.00

CAT 41,285.400.0041,285.40CURRENT AMT0400 $ $ $

$17,901,866.4911,091.60$18,095,696.58$CURRENT AMTPROJECT TOTAL


